

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 February 2026
Team ID	LTVIP2026TMIDS86494
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns Using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Introduction to Electricity	US-01	As a user, I want to understand basic concepts of electricity so that I can build foundational knowledge	3	High	Self
Sprint 1	Sources of Electricity	US-02	As a user, I want to learn about renewable and non-renewable energy sources	5	High	Self
Sprint 2	Electricity Generation	US-03	As a user, I want to explore how electricity is generated in power plants	5	High	self
Sprint 2	Electricity Transmission	US-04	As a user, I want to understand how electricity is transmitted and distributed	3	Medium	self
Sprint 3	Applications of Electricity	US-05	As a user, I want to see real-life applications of electricity in homes and industries	5	High	self
Sprint 3	Future of Electricity	US-06	As a user, I want to learn about future technologies like smart grids and EVs	8	High	self

Sprint 4	Energy Conservation	US-07	As a user, I want to know ways to save electricity and reduce wastage	3	Meidum	self
Sprint 4	Final Review & Presentation	US-08	As a user, I want to compile and present the project findings clearly	2	Medium	self

Use the below template to create product backlog and sprint schedule

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	2 February 2026	7 February 2026	18	7 February 2026
Sprint-2	20	6 Days	9 February 2026	14 February 2026	19	14 February 2026
Sprint-3	20	6 Days	16 February 2026	21 February 2026	20	21 February 2026
Sprint-4	20	6 Days	23 February 2026	28 February 2026	20	28 February 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Velocity Calculation

Velocity = Total Story Points Completed ÷ Number of Sprints

Total completed story points

$18 + 19 + 20 + 20 = 77$ story points

Number of sprints

$= 4$

Average Team Velocity:

Average Team Velocity Calculation

Velocity = $77 / 4 = 19.25$ story points per sprint

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time

